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JOHN F. KENNEDY FEDERAL BUILDING
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DATE:

SUBJ:

FROM:

TO:

THRU:

MEMORANDUM

June 30, 1997
SDMS DocID 270180

Revision to Approved Cost Ceiling for Johns Manville Corporation Manufacturing Site, Nashua,
NH - Action Memorandum Addendum

Paul R. Groulx, On-Scene Coordinator
Emergency Planning and Response Branch
Site Evaluation and Response Section I

Linda M. Murphy, Director
Office of Site Remediation & Restoration

Donald F. Berger, Chief
Emergency Planning and

PURPOSE

ranch

This request is for a revision of the Johns Manville Site authorized cost ceiling to $6,000,000.
This is necessary to comply with limitations of the applicable regional delegation of authority
referenced in the previous action memorandum addendum (#2), dated September 17, 1996, as
explained below. The previous addendum, which requested an exemption from the $2 million
statutory limit and the ceiling increase to $6,140,000 for this non-NPL site, is available in the site
file for reference to additional details

DISCUSSION

CERCLA Delegation 14-2-A, Removal Actions Initially Expected to Cost Over $2,000,000 and
Continued Removal Actions After Obligations of $2,000,000 (Pursuant to Emergency Waiver)
(June 30, 1995), cited in the September 17, 1996 action memo addendum, redelegates authority
from the Regional Administrator to the Director of the Office of Site Remediation & Restoration
to approve continued removal actions after obligations of $2,000,000, but only up to a ceiling of
$6,000,000, pursuant to the emergency waiver at removal sites. Approval over $6,000,000 must
be obtained from the Assistant Administrator, OSWER. To date, approximately $3.55 million has
been obligated toward the project ceiling for this Site.
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ESTIMATED COSTS - The revised proposed ceiling amounts are as follows"

EXTRAMURAL COSTS

Regional Allowance Costs:

- ERCS Cleanup Contractor

- Contingency costs

Other Extramural Costs Not Funded
From Regional Allowance:

- START Costs

- ERT/READ Costs

- Contingency Costs

TOTAL, EXTRAMURAL COSTS
and CONTINGENCY

INTRAMURAL COST:

- Direct Costs
(HQ and Region)

- Indirect Costs

- Contingency Costs

TOTAL PROJECT CEILING

Current Ceiling

$4,000,000

$ 500,000

$ 400,000

$ 90,000

$ 100,000

$5,090,000

$ 350,000

$ 550,000

$ 150,000

$6,140,000

Cost to Date

$2,740,246

$ -0-

$ 330,000

$ 88,500

$ - 0-

$3,158,746

$ 112,000

$305,170

$ -0-

$3,575,916

Proposed
Ceiling

$4,000,000

$ 400,000

$ 380,000

$ 90,000

$ 100,000

$4,970,000

$ 330,000

$ 550,000

$ 150,000

$6,000,000

Recommendation:

I recommend that you approve a $6,000,000 total project ceiling for this removal action. Please
indicate your decision by signing below.

Approved: Date:

Disapproved: Date:


